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EXECUTIVE SUMMARY 

Overview of HCP Annual Report 

This annual report is provided by the Missouri Department of Conservation (MDC) to meet the annual 
reporting requirement as described in HCP Section 6.3.3. The report describes MDC’s Bat Habitat 
Conservation Plan planning and implementation activities conducted during the initial reporting 
timeframe (February 23-June 30, 2022), compliance and effectiveness monitoring activities, and the 
results of the compliance and effectiveness monitoring during the initial reporting timeframe. 

The goals of the annual report are to demonstrate to the USFWS and citizens of Missouri that the 
MDC Bat HCP is being implemented properly, and to demonstrate the effectiveness of the 
conservation plan. If any implementation problems have occurred, they are disclosed with a 
description of corrective measures planned or measures that have been taken to address the 
problems. This report also identifies any responses to changed circumstances and adaptive 
management during the reporting period. 

Baseline Updates and Initial Implementation 

This first annual report serves to establish or update multiple baselines that will be used to monitor 
HCP implementation and effectiveness throughout the remainder of the 50-year reporting period. 
Baselines metrics were updated or established for the following: 

• Updated the Land Cover source data to the 2019 National Land Cover Dataset. 
• Established baseline dataset for MDC owned and managed lands. 
• Updated fall/spring habitat source data. 
• Established biological baseline: baseline population estimates for each of the five covered 

species based on the most recent hibernacula counts available as of June 2022. 

Emphasis during this initial reporting period focused on development of HCP implementation 
resources including guidelines and training for MDC staff, development of reporting tools, and data 
compilation and management. Initial planning and preparation for the Priority Bat Management 
Zone (PBMZ) acoustic surveys, to begin in summer 2023, also took place during this reporting period. 
This report describes progress towards each of the Biological Goals and Objectives outlined in the 
Bat HCP. 

Calculated Take and Non-Take Effects 

The Bat HCP covers the incidental take of five listed or otherwise at-risk bat species in Missouri. While 
the Department affords protections against the impacts of covered activities for all five species, 
calculated take from these activities only applies to bats listed under the Endangered Species Act 
during the reporting period. Furthermore, no incidental take of gray bat from covered activities on 
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covered lands was anticipated in the Bat HCP. Therefore, the take of covered species was only 
calculated for the Indiana bat (MYSO) and the northern long-eared bat (MYSE) for the FY22 reporting 
period. The effects of the covered activities on the two non-listed species (i.e., little brown bat and 
tricolored bat) are quantified and described separately.  

Because this initial reporting period is limited to the first partial year (i.e., 4 months) of HCP 
implementation, both estimated take of listed species and estimated effects on non-listed species 
were prorated to account for the shorter reporting timeframe. During this reporting period, total 
calculated non-take effects for little brown bats and tricolored bats was 2,593 acres and 2,593 acres 
respectively. This represents ~38% of the annual estimated effects for little brown bats and ~38% 
of the annual estimated effects for tricolored bats, during a 4-month period. During this reporting 
period, total calculated take for Indiana bats and northern long-eared bats was 2,592 acres and 
2,593 acres respectively. This represents ~50% of the annual estimated take of Indiana bats, and 
~42% of the annual estimated take of northern long-eared bats, during a 4-month period. 

Conservation Strategy 

Incidental take is fully offset by implementation of the conservation measures described in the HCP, 
including the following during the FY22 reporting period: 

• Sustainable management of 25,622 acres of forest and woodland habitat managed by MDC 
in compliance with all measures described in the HCP. 

• Sustainable management of 7,715 acres of open lands managed by MDC in compliance with 
all measures described in the HCP. 

• Completion of 30,106 acres of prescribed burns statewide on MDC-managed lands in 
compliance with all measures described in the HCP. 

• Enhancement of 359 acres of habitat within Priority Bat Management Zones in compliance 
with all measures described in the HCP. 

• Delivery of 94 education and outreach programs, articles, and news releases pertaining 
to forestry, bats and WNS. 

Adaptive Management and Changed Circumstances 

During this reporting period MDC had no problems related to implementation of the HCP or 
compliance with the measures, terms and conditions of the HCP to report. There are no changed 
circumstances to report during this reporting period, and no changes to the adaptive management 
program, monitoring program or research program. One minor amendment to the Biological 
Opinion associated with the HCP was made during this reporting period to clarify that projects 
undertaken by MDC in compliance with the HCP do not require further consultation for bats by the 
U.S. Fish and Wildlife Service.   
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INTRODUCTION  

Overview of HCP 

The Missouri Department of Conservation (hereafter MDC, or the Department) developed the Bat 
Habitat Conservation Plan (hereafter MDC Bat HCP, Bat HCP, or HCP) under Section 10(a)(1)(B) of the 
federal Endangered Species Act (ESA). The MDC Bat HCP protects five listed or otherwise at-risk bat 
species while allowing specific, covered activities to occur. These activities consist mainly of MDC 
sustainable forestry and habitat management actions as well as public access and asset management. 

MDC manages land for the purpose of promoting fish and wildlife habitat, enhancing, and 
maintaining forest health, and providing recreational opportunities. Lands covered by this HCP are 
those owned and/or managed by MDC. Additionally, private landowners participating in MDC cost-
share programs may elect to participate in the HCP and receive coverage under the HCP if they agree 
to follow all HCP requirements. 

The MDC Bat HCP was permitted on February 23, 2022, and the permit expires on February 23, 2072. 

The following species are covered under the MDC Bat HCP and are reported on in this report: 

• Indiana bat (Myotis sodalis) 
• Gray bat (Myotis grisescens) 
• Northern long-eared bat (Myotis septentrionalis) 
• Little brown bat (Myotis lucifugus) 
• Tricolored bat (Perimyotis subflavus) 

Purpose of this Report 

This annual report is provided to meet the annual reporting requirement as described in HCP Section 
6.3.3. The report describes MDC’s HCP planning and implementation activities conducted during the 
initial reporting timeframe (February 23 – June 30, 2022), compliance and effectiveness monitoring 
activities, and the results of the compliance and effectiveness monitoring during the initial reporting 
timeframe. 

The goals of the annual report are to demonstrate to the USFWS and citizens of Missouri that the 
MDC Bat HCP is being implemented properly, and to demonstrate the effectiveness of the 
conservation plan. If any implementation problems have occurred, they will be disclosed with a 
description of corrective measures planned or measures that have been taken to address the 
problems. The reports will also identify responses to changed circumstances and adaptive 
management. 
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Document Structure 

Section 1: Approach and Baseline Calibration describes how MDC approached initial HCP 
implementation and the required reporting elements contained herein. Also included are the results 
of the environmental baseline calibration completed by the Department to align initial reporting 
metrics with conditions at the time of HCP permitting. 

Section 2: Non-Take Effects on Covered Species quantifies and describes the extent of non-take 
effects from covered activities on each of the non-listed covered species. Calculated effects, in 
acreage, for each type of modeled habitat and occupancy type is provided. The number of buildings 
demolished during the reporting period is also included in this section. 

Section 3: Take of Covered Species quantifies and describes the extent of take for each covered 
species resulting from covered activities. Calculated take, in acreage, for each type of modeled 
habitat and occupancy type is provided. 

Section 4: Monitoring Program describes conservation measures implemented during the 
reporting period in relation to the biological goals and objectives outlined in HCP Section 5.2. Results 
of status and trends monitoring and WNS monitoring, as outlined in HCP Section 5.2.2, are also 
included in this section. 

Section 5: Adaptive Management and Changed Circumstances describes any circumstances for 
which adaptive management actions were necessary during the reporting period and how those 
management actions were implemented. Descriptions of any changed or unforeseen circumstances 
occurring during the reporting period are also included in this section. 

Section 6: Changes and Amendments describes any administrative changes or amendments 
completed during the reporting period. 

Section 7: References provides a listing of the sources cited throughout this annual report. 

Appendices provide information and supplementary document attachments for this annual report. 
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Minimum Reporting Requirements 

The Bat HCP (Section 6.3.3) and ITP (Permit Condition T) outline several minimum annual reporting 
requirements for the Missouri Department of Conservation. Table 2 provides a roadmap to where 
these specific elements are located within this document. 

Table 2: Crosswalk table describing the location of annual reporting requirements in this document. 

Requirement Requirement Description Applicable Sections 

A. Covered 
Activities 

Description of covered activities implemented during the reporting 
year as well as cumulative total (i.e., from the start of the permit 
term). This will include:  

See below for specific 
sections. 

Prescribed fire—Acres of prescribed fire, including the location and 
acres of burning in modeled habitat for covered bats when bats are 
present. 

Section 2 and Section 3 

Tree removal—Total acres of all tree removal, including location; 
acres of extensive versus limited removal; and the acres of harvest in 
modeled seasonal habitat (see Bat HCP Appendix A, Species 
Accounts) during times of year when bats are present.  

Section 2 and Section 3 

Buildings demolished—Number of structures demolished.  Section 2 

Locations of newly acquired land. Section 4 

B. Calculated 
Acreage of 
Take 

Calculated acreage of take for each type of modeled habitat (i.e., 
summer habitat, fall/spring habitat) by occupancy type (high, 
medium, and low, if modeled) when bats are present. 

• Caps for take are based on the total spring/fall and total 
summer acres of habitat affected when bats are present. 

• Acres of occupied habitat affected by the implementation of 
covered activities will be tracked annually. 

• The total amount of take (cumulatively over the permit term) 
cannot be exceeded, without a permit amendment. 

Section 3 

C. Instances of 
Individual Take 

Documentation of any known instances of take of individual covered 
bats. Section 3 

D. Adaptive 
Management 
Changes 

Description of any changes in HCP implementation resulting from 
the adaptive management process during the reporting year, as 
applicable. This description will include the information that 
triggered the adaptive management process, the rationale for the 
planned responses, and the results of any applicable monitoring 
actions. Summary of surveys conducted through the monitoring 
program for the reporting year including description of surveys 
conducted, protocols used, survey results, and discussion of each 
survey identifying any issues, limitations, and implications (e.g., the 
identification of any new subterranean habitat or roost trees). (This 
element can be provided in a separate monitoring report.) 

Section 5 
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Requirement Requirement Description Applicable Sections 

E. Monitoring and 
Research 
Program 
Changes 

Discussion of possible changes to the monitoring and research 
program based on interpretation of monitoring results and research 
findings, if applicable. 

Not applicable for this 
reporting period. 

F. WNS Impact 

Assessment of the annual and cumulative impact of white-nose 
syndrome (WNS) (see Section 6.4.2.2, White-Nose Syndrome). This 
will include copies of reports or publications from MDC about WNS 
and covered bats released over the reporting year and the total 
number of hibernacula surveyed (including both known and 
potential habitat for covered species). 

Section 4 

G. Changed 
Circumstances 

Documentation of any changed circumstances described in Section 
6.4.2, Changed and Unforeseen Circumstances, that were triggered 
during the reporting year, if applicable. If any such circumstances 
were triggered, the report shall also include any responses 
implemented (i.e., remedial measures) and resulting monitoring. 

Section 5 

H. Responses to 
Changed 
Circumstances 

If changed circumstances were triggered in prior years, 
documentation of on-going responses to those past changed 
circumstances in the current reporting year, and the on-going 
results of remedial measures. 

Not applicable for this 
reporting period. 

I. Administrative 
Changes and 
Amendments 

Any administrative changes or amendments during the reporting 
year (see Section 6.4.3, Modifications to the Plan and/or Permit(s)). Section 6 

J. New Programs 
on Other 
Nonfederal 
Lands 

Description of any new programs implemented on other nonfederal 
lands that received take coverage under the HCP. 

Not applicable for this 
reporting period. 
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Section 1:  
APPROACH AND BASELINE CALIBRATION 

This section: 

 Describes how the Department approached the initial year of HCP implementation. 

 Describes how the Department compiled the required reporting elements contained herein. 

 Provides the results of the environmental baseline calibration completed by the Department. 

Approach of Initial HCP Implementation 

The effective date for the Bat HCP, February 23, 2022, initiated the start of the initial reporting period 
for the Department. This section provides information on the Department’s actions to carry out the 
directives of the HCP. 

HCP Implementation Team 

As outlined in HCP Section 6.3.1.3, oversight of the Department’s implementation of the Bat HCP is 
carried out by an internal HCP Implementation Team. This inter-branch team is comprised of MDC 
staff with appropriate expertise representing each Branch of the Department responsible for one or 
more aspects of HCP implementation. The team provides support for and oversees all elements of 
the HCP for the Department, including the development of this annual report. 

The HCP Implementation Team met monthly during the first year of implementation and plans to 
meet on an as-needed basis for the next year of implementation. 

Staff Implementation Resources 

The HCP Implementation Team began preparing for HCP implementation several months before the 
HCP was permitted. Preparation included the development of reference materials and training 
resources for MDC staff. These ensured that affected staff, including habitat and infrastructure 
management staff, had the knowledge and resources necessary to implement the HCP and comply 
with the avoidance and minimization measures described in the HCP. Resources were made available 
to staff prior to the HCP effective date and updated accordingly (see Appendix A, Staff Resources for 
HCP Implementation). 

Resources for Public Lands Staff: MDC Bat HCP Implementation Guidelines for MDC-Managed Lands, 
HCP Bat-Friendly Burn Addendum, and How to Connect to HCP layers in ArcMap. 
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Resources for Private Lands Staff: MDC Bat HCP Implementation Guidelines for Private Lands, Bat HCP 
Avoidance and Minimization Measures Planning Worksheet, HCP Bat Friendly Burn Addendum for 
Private Lands, and How to Connect to HCP layers in ArcMap. 

Additionally, the HCP-related GIS layers (i.e., Bat Buffer Tool, BBT) were made available through an 
SDE connection, and instructions for accessing and using these layers were included in staff 
guidelines and trainings. These layers included: known roost tree buffers, PBMZ boundaries, priority 
hibernacula buffers, hibernacula noise minimization buffers, cave buffers, and Sodalis Nature 
Preserve buffer (see Appendix B, Bat Buffer Tool (BBT) Development).

Staff Implementation Training 

The HCP Implementation Team developed and delivered HCP Implementation Training for MDC staff. 
Two live 3-hour training sessions were offered in January via WebEx. The second session was 
recorded and made available through the Department’s Learning Management System (LMS). The 
new HCP training was communicated to all staff through email and through the employee newsletter. 
The HCP Implementation Team worked with Branch Leadership to identify the positions for which 
HCP Training should be required, and those for which it was recommended. No staff were excluded 
from the opportunity to receive training. 

All staff responsible for planning or conducting habitat management or infrastructure management 
activities on MDC land or private land were required to complete HCP training. For those positions 
for which HCP training was required, the course was added as a required training in the LMS. This 
ensured that those staff and their supervisors were aware of the training requirement, knew how to 
access the training, and could track whether they had taken the training. To meet the training 
requirement, staff could either attend one of the two live WebEx trainings or watch the recorded 
training; supervisor approval was required to watch the recorded version rather than attend the live 
training, and the deadline for completing the recorded training was March 15, 2022. Most staff 
required to take the training participated in one of the two live training sessions. The recorded 
training, or an updated version thereof, will continue to be available through LMS. When staff are 
hired into any position for which HCP training is required, the coarse will automatically be added to 
their training requirements in LMS, to be completed within the first 6 months of hiring. Topics 
covered in the HCP Training include: 

• Purpose and Benefits of the HCP 
• Life history and ecology of covered bat species 
• HCP Compliance and Implementation Guidelines for MDC-managed lands 
• How to access and use the HCP Maps and Bat Buffer Tool 
• Private Land HCP Implementation Guidelines 
• Compliance Monitoring and Reporting 
• Effectiveness Monitoring 
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• Resources available to staff, including contacts for the HCP Implementation Team 

The HCP Implementation Team serves as resources to all staff for responding to questions and 
concerns regarding the HCP. Many questions were received in the first few months of 
implementation. Therefore, the HCP Team developed and maintained a Frequently Asked Questions 
(FAQs) document which was updated frequently and made available to all staff via SharePoint. 

The HCP Implementation Team developed a SharePoint site accessible to all MDC staff containing 
HCP implementation resources. The link to this SharePoint site was included in each of several emails 
distributed to MDC habitat management staff during the reporting period to share updated HCP 
information, resources and reminders. Posted resources include: 

• HCP Guidelines for MDC lands and for private lands, as listed above 
• HCP FAQs 
• The PowerPoint slides used in HCP Training 
• Instructions for accessing Performance Reporting applications 
• The SDE files containing the HCP maps, and instructions for connecting to the HCP layers in 

ArcMap 
• Video recordings of trainings, including HCP Training and Behave Scorch Model Training (for 

reference in applying the Bat-Friendly Burn Addendum). 
• The final HCP and appendices 

Reporting Period 

Several objectives in the HCP have deadlines phrased in terms of HCP implementation year (e.g., 
“Update MDC’s WNS action plan by year 5”). To clarify deadlines and to synchronize with the annual 
reporting period (i.e., state fiscal year, July 1 – June 30), MDC decided to align HCP implementation 
years with fiscal years as well. 

Aligning the HCP implementation year with the state fiscal year greatly simplifies budgeting, 
accomplishment tracking and reporting as well. The HCP was permitted on February 23, 2022. 
Therefore, HCP Implementation year 1 will be defined as State fiscal year 2023 (July 1, 2022 – June 
30, 2023). All tasks that have a deadline of “by year 1” will be completed by June 30, 2023 and 
reported in that year’s annual report. One result of this is that the final year of the HCP, year 50, will 
only be a partial year (~ 8 months). However, the HCP does not include any deadlines beyond year 
10, other than recurring objectives such as surveys that must be performed every 5 or 10 years, so 
we don’t anticipate any problems with having a short final year. 

Although the first reporting period (i.e., February 23, 2022 – June 30, 2022) is only a partial year that 
occurs before the beginning of year 1 of implementation as defined here, this report does include 
progress reports for tasks scheduled to be completed in year 1. 
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Data Sources & Storage 

HCP implementation and reporting requirements necessitate the maintenance of structured data 
stores that house all HCP-related data. The Department continued use of or developed the following 
databases to satisfy these requirements: 

Statewide Bat Database – Creation of MDC’s Statewide Bat Database (SBD) began in 2017 with the 
objective of providing a comprehensive record of all bat observations that occur within the state. The 
SBD consists of a Microsoft Access database stored on MDC internal servers, where tiered 
relationship tables contain data on survey site locations, visit information (e.g., types of surveys) at 
those locations, and the captures/observations made during those visits. This data location was used 
as the source for all metrics relying on bat capture/observations. 

Internal Geodatabases – Geospatial information and staff survey data pertaining to elements of this 
report were housed in server-based, ESRI ArcGIS enterprise geodatabases. This configuration allowed 
the Department to incorporate spatial information into staff reporting tools and streamlined data 
accessibility. This data location was used as the source of covered activities, land boundaries, 
standardized land cover, and seasonal bat habitat spatial information. 

Missouri Natural Heritage Database – The Department continues to maintain a structured Natural 
Heritage Database (NHD) to track species and natural communities of conservation concern within 
Missouri. Included in this database are the ecological occurrence records of known captures, roosts, 
and hibernacula of imperiled bat species. The NHD remains the primary reference source for updated 
roost and hibernacula records for HCP implementation and reporting. This data location was used as 
the source of known roost tree and hibernacula spatial information for all covered species. 

SharePoint Document Library – All data and processing information pertaining to the elements of 
this report were archived using a Microsoft SharePoint document library, a cloud-based file 
management tool. This library is accessible only by designated staff and will serve as the archive 
system for all internally maintained HCP reporting information. This location was used as the 
destination for all archived data and reporting information. 

Data Processing 

HCP reporting requirements commit the Department to quantifying and summarizing several key 
metrics related to HCP implementation and monitoring, such as the amount of covered activities 
implemented in each reporting period. The data processing steps taken to produce the quantification 
of these, and other metrics, followed this general workflow: 

1) Raw data were extracted from the applicable MDC database or compiled through other means, 
then archived in the appropriate document library or processing geodatabase. 
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2) The data were cleaned and validated to ensure that all records were complete, representative, 
and accurate. Any invalid data were removed from the dataset or clarified with data stewards and 
replaced accordingly. 

3) Any required spatial operations, such as the intersection of covered activities with land cover layer 
information, were completed in a desktop GIS software while ensuring uniformity in all projected 
coordinate systems. 

4) The data were transformed and aggregated to produce the quantification of metrics. This 
included grouping data by activity type and location, for covered activities and the amount of 
take, then summing the amount for each group. 

5) The resulting data were analyzed, tabulated, and visualized using appropriate mapping and 
graphical methods. This included generating summary statistics and creating plots such as bar 
charts and maps to visualize the distribution of the covered activities and the amount of take. 

6) The results of the analysis were reviewed and validated by appropriate HCP Implementation Team 
experts, and any necessary corrections or adjustments were made to the data. 

7) Final data were fully completed with documentation and metadata, then loaded to a secure 
SharePoint archive document library. 

Overall, the data processing steps taken to produce the quantification of take and other metrics were 
designed to ensure that the data was accurate, reliable, and presented in a clear manner. 

HCP Costs and Funding 

In HCP Section 7.2 Funding Assurance, MDC committed to “incorporate in its annual budget request 
to the legislature a budget that will be adequate to fulfill its obligations under the MDC Bat HCP, 
including all costs identified in Section 7.1, Cost to Implement the Habitat Conservation Plan.” MDC 
further agreed to “provide to the USFWS evidence of both (1) their annual budget requests to the 
legislature and (2) that the legislature has appropriated sufficient funding to implement this HCP.” 

Most of the Biological Goals and Objectives are continuations of MDC’s regular, ongoing activities 
designed to accomplish the goals and objectives described in the Strategic Plan, in some cases with 
modifications to better incorporate the objectives of the HCP into the Department’s management 
approaches. As such, there is no additional cost to implement them, as is indicated in Table 7-2 of 
the HCP, in which costs were estimated for new commitments only. In most cases, the cost of new 
commitments is primarily redirection of time of existing staff. In such cases, nothing was added to 
the Department’s budget to meet the new commitment, but rather staff time was redirected from 
other activities to meet the new commitment. Therefore, the budget items reported here pertain only 
to new budget requests directly related to HCP implementation, primarily for PBMZ monitoring 
activities.  

One new full-time hourly position was created, Assistant Wildlife Diversity Coordinator, whose 
primary focus during FY23 will be HCP implementation and annual report development, including 
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the geospatial analyses required for the take analysis. With this position focusing on HCP 
implementation and reporting activities during most of FY23, the cost of this position is also included 
in this year’s report. 

Tables 3 and 4 summarize expenditures incurred during FY22 in preparation for HCP implementation, 
as well as the current FY23 budget for hourly labor and expenses pertaining to HCP implementation. 
The FY23 budget was approved by the Commission in May 2022. 

Table 3: FY22 expenses and FY23 budget for hourly positions pertaining to HCP implementation. 

Staff Position Description FY22 
Expenses 

FY23 
Budget 

Bat Survey 
Coordinator 

Coordinates PBMZ surveys in coordination with Bat 
Ecologist. Hires and leads crew of seasonal technicians to 
conduct PBMZ acoustic surveys.  

 $       34,387  $       35,680  

Assistant 
Wildlife Diversity 
Coordinator 

Assists with HCP accomplishment tracking, reporting, and 
implementation efforts.   $                -    $       47,628 

Resource Science 
Aides 

Two seasonal technicians to deploy acoustic detectors for 
PBMZ monitoring, download and save recorded files, and 
conduct initial sorting/screening of data. 

 $                -    $         7,246 

Total Amount for Hourly Labor  $       34,387  $       90,554 

Source: Internal MDC RAPTOR Budget Management System - 2022 

 

Table 4: FY22 expenses and FY23 budget pertaining to PBMZ monitoring efforts. 

Budget Item Description FY22 
Expenses 

FY23 
Budget 

Supplies & 
Equipment 

ANABAT Swift acoustic bat detectors, accessories, and 
license for acoustic analysis program.  $       38,420  $       28,990  

In-State Travel 

In-State Travel costs for Bat Survey Coordinator and 2 
seasonal technicians to conduct PBMZ surveys during 
May-June 2023 (expenses during July-August 2023 and 
May-June 2024). 

 $                -    $        5,040 

Total Amount for PBMZ Monitoring  $       38,420  $       34,030 

Source: Internal MDC RAPTOR Budget Management System - 2022 
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Baseline Calibration 

Development of the Bat HCP spanned several years and involved recurring communication and data 
transfer between the Department and other involved entities. MDC provided data in the form of 
batch deliverables and other source information were attained as they were available. This method 
allowed for the processing of HCP elements, but also created an intrinsic delay between 
environmental conditions during HCP development and final permitting. 

To appropriately reflect the conditions on the February 23, 2022 permit date, the Department 
updated several baseline metrics. While these baseline values differ from those presented in the Bat 
HCP, they do not impact the allowances outlined in the ITP. This update process purely allows MDC 
to have an accurate reference baseline for reporting purposes. The following baseline metrics were 
updated by MDC during the initial reporting period and will serve as the reference point for 
subsequent reporting terms (see Appendix C, Baseline Calibration for details):  

1 - Land Cover Source Data 

The 2011 National Land Cover Dataset (NLCD) was used throughout the final Bat HCP. This dataset 
was the most up to date NLCD version available for Missouri during HCP development. The 2019 
NLCD became available in June 2021, during the later stages of HCP approvals. 

MDC updated the baseline HCP land cover using the 2019 NLCD dataset to better align the HCP 
baseline conditions with the environmental conditions at the time of HCP permitting. 

2 - MDC Lands Boundary Data 

The shapefile containing MDC-managed lands referenced while developing the Bat HCP was the 
most updated version at that time. MDC actively updates property boundary spatial information 
periodically as lands are invested and divested over time. 

MDC updated the baseline dataset for MDC-managed lands to better align the HCP baseline 
conditions with the environmental conditions at the time of HCP permitting. 

3 - Fall/Spring Habitat Source Data 

The hibernacula data informing fall/spring habitat for covered species in the Bat HCP were derived 
from several sources, including MDC-internally and externally maintained data. MDC continually 
updates hibernacula spatial information via the Natural Heritage Database for internal consultation 
and use. Some hibernacula points have since been reviewed by MDC and edited to reflect either a 
more accurate geographic location or a better-informed species occurrence. 

MDC updated the baseline dataset for fall/spring habitat for covered species to better align the HCP 
baseline conditions with the environmental conditions at the time of HCP permitting.  
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Section 2:  
NON-TAKE EFFECTS ON COVERED SPECIES 

This section: 

 Quantifies and describes the extent of non-take effects from covered activities on each of the 
covered species not listed under the Endangered Species Act. 

 Provides the calculated effects, in acreage of habitat managed or converted, for each type of 
modeled habitat and occupancy type. 

 Provides the number of buildings demolished during the reporting period. 

Purpose of Non-Take Effects Reporting 

The Bat HCP covers the incidental take of five listed or otherwise at-risk bat species in Missouri. While 
the Department affords protections against the impacts of covered activities for all five species, 
calculated take from these activities only applies to bats listed under the Endangered Species Act 
during the reporting period. Therefore, the take of covered species was only calculated for the 
Indiana bat (MYSO) and the northern long-eared bat (MYSE) for the FY22 reporting period. See 
Section 3 for take calculations for these listed covered species during this reporting period. 

This section provides a quantification of the effects of covered activities on the two non-listed species 
(i.e., little brown bat and tricolored bat) during the initial HCP reporting period. Though the modeling 
process is the same between non-take and take calculations, the effects listed in this section are not 
considered take and do not apply towards the take cap described in the Department’s incidental take 
permit (ITP). Non-take effects, similar to take, is provided in the form of acres of bat habitat in which 
covered activities were conducted during times of the year when bats are present. 

Summary of Non-Take Effects on Covered Species 

During this reporting period, total calculated non-take effects for little brown bats and tricolored 
bats was 2,593 acres and 2,593 acres respectively (see Table 5). Note that estimated amounts were 
prorated to account for the shorter reporting timeframe during this initial year of HCP 
implementation. A detailed breakdown of all non-take effects on covered species is available in 
Appendix D: Non-Take Effects on Covered Species. 
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Table 5: Calculated non-take effects (i.e., acres of habitat managed within modeled bat habitat) on non-listed, covered bat 
species during the FY22 reporting period. 

Covered Species 
MDC Lands Other Nonfederal Lands Annual 

Total Summer Fall/Spring Summer Fall/Spring 

MYLU 
Actual 2,512 67 14 0 2,593 

Estimated 2,784 734 3,139 155 6,812 

PESU 
Actual 2,512 67 14 0 2,593 

Estimated 2,784 847 3,139 147 6,917 

Actual = calculated non-take effects for reporting period, Estimated = average annual estimate from 50-year permitted take cap. 
Reported summer values include activities from May 1 thru June 30 and fall/spring values include activities from April 1 thru April 30. 
All reported values have been rounded to nearest whole number. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 
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Calculated Non-Take Effects on Little Brown Bat (MYLU) 

The total calculated non-take effects on little brown bat was 2,593 acres during the FY22 reporting 
period. Most effects occurred on MDC lands and all covered activities occurring in summer on MDC 
lands occurred in high occupancy regions. Non-take effects of little brown bats on other non-federal 
lands only occurred during the summer in high level occupancy levels. 

Table 6 provides the breakdown of bat habitat converted or managed by MDC during this reporting 
period. Note that all calculations only include covered activities that occurred in modeled MYLU 
habitat during times of the year when bats are present. 

Table 6: Calculated non-take effects on little brown bats (in acres of bat habitat converted or removed) occurring in preferred 
habitats1 between February 23, 2022 and June 30, 2022. 

Modeled MYLU Occupancy Prescribed Fire 
Tree Removal 

Total 
Extensive Limited 

MDC Activities on MDC Lands 

Fall/Spring Habitat2 0 0 67 67 

Summer Habitat2 1,346 43 1,123 2,512 

High Occupancy 1,346 43 1,123 2,512 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on MDC Lands 1,346 43 1,190 2,579 

MDC Activities on Other Nonfederal Lands 

Fall/Spring Habitat2 0 0 0 0 

Summer Habitat2 0 0 14 14 

High Occupancy 0 0 14 14 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on Other Nonfederal Lands 0 0 14 14 

Total Take on Covered Lands 1,346 43 1,204 2,593 

1 Preferred habitats include forest, woodland, and glade cover types. 
2 Reported summer values include activities from May 1 thru June 30 and fall/spring values include activities from April 1 thru April 30. 
All reported values have been rounded to nearest whole number. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 
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Calculated Non-Take Effects on Tricolored Bat (PESU) 

The total calculated non-take effects on tricolored bats were 2,593 acres during the FY22 reporting 
period. Most effects occurred on MDC lands and all covered activities occurring in summer on MDC 
lands that impacted the non-take effect calculations for tricolored bats occurred in high occupancy 
regions. Non-take effects of tricolored bats on other non-federal lands only occurred during the 
summer in high level occupancy levels. 

Table 7 provides the breakdown of bat habitat converted or managed by MDC during this reporting 
period. Note that all calculations only include covered activities that occurred in modeled PESU 
habitat during times of the year when bats are present. 

Table 7: Calculated non-take effects (in acres converted or removed) on tricolored bats from covered activities in preferred 
habitat1 between February 23, 2022 and June 30, 2022. 

Modeled PESU Occupancy Prescribed Fire 
Tree Removal 

Total 
Extensive Limited 

MDC Activities on MDC Lands 

Fall/Spring Habitat2 0 0 67 67 

Summer Habitat2 1,346 43 1,123 2,512 

High Occupancy 1,346 43 1,123 2,512 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on MDC Lands 1,346 43 1,190 2,579 

MDC Activities on Other Nonfederal Lands 

Fall/Spring Habitat2 0 0 0 0 

Summer Habitat2 0 0 14 14 

High Occupancy 0 0 14 14 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on Other Nonfederal Lands 0 0 14 14 

Total Take on Covered Lands 1,346 43 1,204 2,593 

1 Preferred habitats include forest, woodland, and glade cover types. 
2 Reported summer values include activities from May 1 thru June 30 and fall/spring values include activities from April 1 thru April 30. 
All reported values have been rounded to nearest whole number. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 
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Buildings Demolished 

HCP Sections 2.3.4.3 and 4.3.2.1 outline the Department’s ability and need to demolish existing 
structures, such as those on newly acquired parcels. MDC primarily removes unneeded or otherwise 
unsuitable structures for the safety of visitors and staff. The take associated with the demolition of 
structures, along with vehicle operation, is considered negligible and is not included in Section 3. 

During the FY22 reporting period, MDC removed a total of 30 structures on MDC-managed lands 
statewide (see Appendix E: Structures Demolished). Included in this count are the demolition of privies, 
garages, storage sheds, and other dwellings that were located on MDC lands. 
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Section 3:  
TAKE OF COVERED SPECIES 

This section: 

 Quantifies and describes the extent of take for each listed covered species resulting from 
covered activities during the FY22 reporting period. 

 Provides the calculated take, in acreage, for each type of modeled habitat and occupancy type. 

Purpose of Calculated Take Reporting 

The Bat HCP commits the Department to detailing all reported take of covered species resulting from 
covered activities on covered lands during each reporting period. In this report, as is outlined in 
Chapter 4 of the Bat HCP, the acres of bat habitat in which covered activities were conducted is used 
as a surrogate metric to quantify take. 

As mentioned in Section 2, the effects of covered activities implemented only applies to the take 
calculations of covered species listed under the ESA during the reporting period. Additionally, no 
take is anticipated for gray bats from covered activities. Therefore, the take of covered species was 
calculated for the Indiana bat (MYSO) and the northern long-eared bat (MYSE) for the FY22 reporting 
period. See Section 2 for non-take effects on non-listed covered species during this reporting period. 

Reported Individual Take 

The Bat HCP requires MDC to detail all individual take of covered species during activities not covered 
by the Bat HCP. These incidents are reported to the MDC Wildlife Diversity Coordinator or Bat 
Ecologist through the proper channels. 

During this reporting period, there were no occurrences of individual take reported. 

Summary of Calculated Take of Covered Species 

During this reporting period, total calculated take for Indiana bats and northern long-eared bats was 
2,592 acres and 2,593 acres respectively. These amounts are well under the annual estimate of take 
presented in the HCP for both species (see Table 8 below). Note that estimated amounts were 
prorated to account for the shorter reporting timeframe during this initial year of HCP 
implementation. A detailed breakdown of all calculated take of covered species during the FY22 
reporting period is provided in Appendix F: Take of Covered Species. 



 

Missouri Bat Habitat Conservation Plan    
Fiscal Year 2022 Annual Report  Page 26 
 

Covered activities on MDC lands and those occurring during summer accounted for the majority of 
take for both species during this reporting period. For take on other non-federal lands, the same 
covered activities, adding up to 14 acres, impacted take for both species. 

The TRIM Program supported the removal of 24 high-risk trees >9 inches DBH in five parks in the St. 
Louis metro area. The predominant cover type for these parks is developed, although portions of 
some parks are in a forest and woodland cover type. Trees removed consisted of ash (18), oak (3), 
maple (1), willow (1) and mulberry (1). Because of the small number of trees removed, primarily in 
non-preferred landcover types, the impact of this activity is reported as 1 acre of take. 

Table 8: Calculated take (in acres managed) of covered bat species from covered activities occurring in preferred habitat1 
between February 23, 2022 and June 30, 2022. 

Covered Species 
MDC Lands Other Nonfederal Lands Annual 

Total 
Permit 
Total2 Summer Fall/Spring Summer Fall/Spring 

MYSO 
Actual 2,511 67 14 0 2,592 2,592 

Estimated 2,432 543 2,808 77 5,194 779,100 

MYSE 
Actual 2,512 67 14 0 2,593 2,593 

Estimated 2,784 764 3,139 138 6,138 920,750 
1 Preferred habitats include forest, woodland, and glade cover types. 
2 Estimated values in the permit total column are the total permitted take cap for each species. 
Actual = calculated take for reporting period, Estimated = average annual take estimated from 50-year permitted take cap. 
Reported summer values only include take during May 1 thru June 30 and fall/spring values only include take during April 1 thru April 30. 
Values rounded to neatest whole number. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 
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Calculated Take of Indiana Bat (MYSO) 

On MDC Lands, prescribed fire was the dominant management activity causing take of Indiana bats 
(see Table 9). Limited tree removal was the only covered activity conducted during fall/spring. Most 
management occurred in medium occupancy zones. Take of Indiana bats on other non-federal lands 
only occurred during the summer in medium level occupancy levels. 

Table 9: Calculated take (in acres managed) of Indiana bats from covered activities occurring in preferred habitat1 between 
February 23, 2022 and June 30, 2022. 

Modeled MYSO Occupancy Prescribed Fire 
Tree Removal 

Total 
Extensive Limited 

MDC Activities on MDC Lands 

Fall/Spring Habitat 0 0 67 67 

Summer Habitat 1,345 43 1,123 2,511 

High Occupancy 572 4 119 695 

Medium Occupancy 773 8 869 1,650 

Low Occupancy 0 31 135 166 

Total Take on MDC Lands 1,345 43 1,190 2,578 

MDC Activities on Other Nonfederal Lands 

Fall/Spring Habitat 0 0 0 0 

Summer Habitat 0 0 14 14 

High Occupancy 0 0 0 0 

Medium Occupancy 0 0 14 14 

Low Occupancy 0 0 0 0 

Total Take on Other Nonfederal Lands 0 0 14 14 

Total Take on Covered Lands 1,345 43 1,204 2,592 

1 Preferred habitats include forest, woodland, and glade cover types. 
Reported summer values only include take during May 1 thru June 30 and fall/spring values only include take during April 1 thru April 30. 
Values rounded to nearest whole acre. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 
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Calculated Take of Northern Long-eared Bat (MYSE) 

On MDC Lands, prescribed fire was the dominant management activity causing take of northern 
long-eared bats (see Table 10). Limited tree removal was the only tree removal conducted during 
fall/spring and the major source of take between the two categories of tree removal. Most 
management occurred in summer high occupancy zones for this species. Take of northern long-
eared bats on other non-federal lands only occurred during the summer in high level occupancy 
levels. 

Table 10: Calculated take (in acres managed) of northern long-eared bats from covered activities occurring in preferred 
habitat1 between February 23, 2022 and June 30, 2022. 

Modeled MYSE Occupancy Prescribed Fire 
Tree Removal 

Total 
Extensive Limited 

MDC Activities on MDC Lands 

Fall/Spring Habitat <1 0 67 67 

Summer Habitat 1,346 43 1,123 2,512 

High Occupancy 1,346 43 1,123 2,512 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on MDC Lands 1,346 43 1,190 2,579 

MDC Activities on Other Nonfederal Lands 

Fall/Spring Habitat 0 0 0 0 

Summer Habitat 0 0 14 14 

High Occupancy 0 0 14 14 

Medium Occupancy 0 0 0 0 

Low Occupancy 0 0 0 0 

Total Take on Other Nonfederal Lands 0 0 14 14 

Total Take on Covered Lands 1,346 43 1,204 2,593 
1 Preferred habitats include forest, woodland, and glade cover types. 
Reported summer values only include take during May 1 thru June 30 and fall/spring values only include take during April 1 thru April 30. 
Values rounded to neatest whole acre. 
Sources: Internal MDC HCP Reporting Survey - 2022, HCP Bat Modeled Habitat GIS Layers, NLCD 2019 GIS Layers 

 

  



 

Missouri Bat Habitat Conservation Plan    
Fiscal Year 2022 Annual Report  Page 29 
 

Section 4:  
MONITORING PROGRAM 

This section: 

 Describes conservation measures implemented during the reporting period in relation to the 
biological goals and objectives outlined in HCP Section 5.2. 

 Provides the results of status and trends monitoring and WNS monitoring, as outlined in HCP 
Section 5.2.2. 

Purpose of Monitoring Program Reporting 

The Bat HCP requires the monitoring of MDC’s compliance with the permitted terms and the 
effectiveness of conservation strategy elements implemented throughout the 50-year permit term. 
MDC carried out several monitoring actions during this reporting period in accordance with the Bat 
HCP and ITP. 

Compliance (implementation) monitoring verifies that MDC is implementing the terms of the Bat 
HCP and ITP while sustaining an authorized level of incidental take. This report documents 
management activities implemented during this permit period that are associated with MDC’s stated 
conservation strategy. 

Effectiveness monitoring evaluates whether the effects of implementing the conservation strategy 
are consistent with the assumptions and predictions made when the HCP was developed and 
approved. This report documents the effects of implemented conservation measures and results of 
MDC’s status and trends monitoring. 

As outlined in HCP Section 5.5.2, there are several questions relevant to MDC’s conservation strategy 
and associated monitoring program of those actions: 

1) Is MDC complying with the terms of the HCP (e.g., gates/fences are maintained at entrances to 
prioritized subterranean habitat; avoidance measures are implemented; communication plans are 
developed and used)? 

2) What is the status (approximate number and distribution) of the covered species in Missouri and 
within PBMZs? (This will include an assessment of the effect of WNS on the populations.) 

3) Are objectives to maintain and/or enhance roosting and foraging habitat (e.g., Objectives 1.3, 2.2, 
3.1, 3.2, 3.3, and 4.2) creating the desired conditions (e.g., number of roost trees)? 

4) Are bat management zones (Objective 4.2) and PBMZs (Objective 3.3) protecting vulnerable bat 
populations? 
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Biological Goals and Objectives Monitoring 

The Bat HCP outlines the Department’s conservation strategy to fully offset any effects of covered 
activities on covered species over the permit period (see HCP Section 5.5). Biological goals and 
objectives form the basis of the Department’s strategy, providing measurable benchmarks and 
actionable tasks to implement the HCP. 

Objective 1.1: Sustainably manage 700,000 acres of forest and woodlands across MDC 
lands beginning in year 1 and continuing through the permit term. 

This objective commits the Department to maintaining and sustainably managing 700,000 acres of 
forest and woodlands on MDC lands throughout the entire permit period.  

Forest & Woodlands Managed by MDC -------------------------------------------------------------- 

In pursuit of this objective, MDC sustained expected levels of forest management practices as part 
of normal operations in FY22. MDC staff reported 25,622 acres of habitat management activities 
within forested cover types on MDC-managed lands during this reporting period (see Appendix G: 
Management of Forest/Woodlands and Open Lands). 

The Department does not have any invested or divested forest/woodland parcels to report during 
this reporting period. The updated MDC land ownership baseline (see Baseline Calibration in Section 
1) will serve as the reference for any reportable land acquisitions and disposals. Total 
forest/woodlands either owned or managed by MDC equaled 744,007 acres at the end of the 
reporting period (see Appendix C: Baseline Calibration), which surpasses the 700,000-acre benchmark 
outlined in the HCP. 

Objective 1.2: Sustainably manage over 200,000 acres of ecologically appropriate open 
habitats across MDC lands beginning in year 1 and continuing throughout the permit 
term. 

This objective commits the Department to maintaining 200,000 acres of open lands on MDC lands 
throughout the entire permit period, namely through continued habitat management practices and 
acquisitions of land categorized as open lands.  

Open Lands Managed by MDC ------------------------------------------------------------------------ 

In pursuit of this objective, MDC sustained existing open land management practices as part of 
normal operations in FY22. MDC staff reported 7,715 acres of habitat management activities 
occurring on open land cover on MDC-managed lands during this reporting period (see Appendix G: 
Management of Forest/Woodlands and Open Lands). 
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Total open lands either owned or managed by MDC equaled 206,603 acres at the end of the 
reporting period (see Appendix C: Baseline Calibration), which surpasses the 200,000-acre benchmark 
outlined in the HCP. 

Objective 1.3: Conduct prescribed burning in forests and woodlands each year to 
increase native biological diversity and enhance forest regeneration, wildlife habitats, 
and ecological community types that benefit bats. 

This objective commits the Department to implementing 10,000 acres of prescribed fire each year 
on MDC lands in areas that would benefit bats at the stand and landscape level.  

Implementation of Prescribed Burning --------------------------------------------------------------- 

In pursuit of this objective, MDC sustained expected levels of prescribed burning practices as part of 
normal operations in FY22. MDC staff reported 30,106 acres of prescribed burns statewide on MDC-
managed lands during this reporting period. 21,812 acres of burning operations occurred within 
forest and woodland cover types (see Table 11). Prescribed fire operations were conducted within 
modeled habitats for every covered species and were distributed throughout the plan area (see 
Appendix H: Prescribed Fire Operations Conducted on MDC Lands). 

Table 11: Acres of prescribed fire conducted in forests and woodlands on MDC lands during the FY22 reporting period. 

Seasonality Based 
on Bat Activity: Summer 1 Fall/Spring 2 Non-active 3 Year Total 

Acres Burned: 1,346 4,578 15,888 21,812 

1 Summer = May 1 through August 31 for all covered bat species. 
2 Fall/Spring = September 1 through October 31 and April 1 through April 30 for all covered bat species. 
3 Non-active = November 1 through March 31 for all covered bat species. 
Sources: Internal MDC HCP Reporting Survey – 2022, Bat HCP GIS Layers, 2019 NLCD 

 

Objective 2.1: Promote bat-friendly management practices on private and other 
nonfederal land in the plan area. 

This objective commits the Department to promoting bat-friendly management practices on 
private lands, including integrating applicable information into existing technical assistance and 
outreach programs. Details regarding work towards these commitments are outlined below. 

Update and Promotion of the Missouri Forest Management Guidelines -------------------------- 

No updates were made to the Missouri Forest Management Guidelines during this reporting period, 
but plans are in place to begin development in the next several years. 
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Development and Implementation of a Communication Plan ------------------------------------- 

No developments were made to the Communication Plan during this reporting period, but plans are 
in place to begin development in the next several years with completion scheduled before year 5. 

Outreach Related to Bats, Forestry, and WNS -------------------------------------------------------- 

The Department is dedicated to providing education and outreach that aligns with current best 
management practices and Bat HCP directives. In this reporting period, MDC provided bat-related 
outreach (i.e., on topics including bats, forest management, and white-nose syndrome) to the public 
through a variety of venues and media forms (see Table 12). 

For example: the “Get Outside” sections in the April 2022 and May 2022 editions of Missouri 
Conservationist featured phenological information on bat activity; several Discover Nature and 
regional nature education programs featured content on bat ecology; and a variety of MDC news 
releases and social media posts covered information on bat-related conservation. 

Table 12: Public outreach related to forestry, bats, and WNS by MDC during the FY22 reporting period. 

Outreach Category Count 

Popular Science Articles – Missouri Conservationist, Xplor Magazine 5 

MDC News Releases – Statewide and regional news releases, MDC in the News, etc. 4 

Social & Other Multi-Media – Facebook, Instagram, podcasts, books, etc. 16 

Programs & Workshops – Discover Nature programs, partner workshops, etc. 69 

Total Outreach Efforts  94 

Source: Internal MDC Communications Branch Databases - 2022 

Financial and Technical Assistance Provided to Private Landowners ------------------------------ 

Private landowners who participate in Missouri cost share programs have the opportunity to 
participate in the HCP and apply conservation measures for bats, thereby achieving landscape 
conservation above and beyond state-owned lands. Working forests and woodlands maintain bat 
habitat on the landscape by reducing the chance for land conversion (i.e., natural to developed land) 
and provide opportunities for MDC and cooperating nonfederal landowners to apply conservation 
measures described in this HCP to avoid and minimize impacts and to enhance preferred habitats of 
covered bat species. Collectively, these programs help ensure that forested lands in Missouri remain 
forested. 

MDC provides technical assistance and financial support to nonfederal landowners seeking to 
implement forest management activities. These programs provide landowners with financial 
compensation in return for implementing forest management and prescribed burning practices. 
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Program participants implement the bat conservation measures associated with Objectives 3.1, 3.2, 
and 5.1 as described in this plan. This objective will provide high-quality habitat supporting bats and 
other wildlife by extending the expertise of MDC’s professional staff beyond MDC-owned or 
administered lands. This is the most direct means of ensuring the maintenance and management of 
natural habitats on other nonfederal lands throughout Missouri. 

Table 13: Financial assistance provided to other non-federal landowners for LCAP practices covered under the Bat HCP on 
other non-federal lands during the FY22 reporting period. 

Cost-Share Implementation Process: 

MDC private land staff or conservation partners complete the below Planning and Certification 
processes for each habitat practice funded through the Missouri state cost-share program, 
specifically the Landowner and Community Assistance Program (LCAP). 

Cost-Share Allocation (Planning Phase): 

1. Site – Specific Management Plan Created 
2. Plan Map Created 
3. Heritage Review Completed  
4. Associated Job Sheets Completed  
5. If landowner chooses to receive HCP coverage, the Bat HCP Avoidance and Minimization 

Measures Planning Worksheet is completed (see Appendix A).  
6. If landowner chooses to receive HCP coverage, the HCP Bat Friendly Burn Plan Addendum for 

Private Land is completed if applicable to the site-specific management plan (see Appendix 
A). 

7. Then an LCAP Cost Share Request and Agreement is Completed and Signed by participating 
landowner. (see Appendix A).  At this time, the participating landowner chooses whether to 
receive HCP coverage or decline HCP coverage.  If HCP coverage is declined, the landowner 
will be required to follow the USDA Natural Resources Conservation Service Bat Habitat 
Conservation Priorities in Missouri Guidelines which are designed to result in no take of bat 
species. 

 

 

LCAP Practice Count Amount Paid 

300.A.1.g – Chainsaw/Hack & Squirt/Basel Bark Applic.>600TPA removed 1 $         847.50 

900.C.8 – Removal of High-risk Trees 2 $    19,900.00 

Total Financial Assistance Provided  3 $    20,747.50 

Source: Internal MDC Community & Private Lands Conservation Branch Database - 2022 
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Practice Completion/Certification Process: 

After the landowner completes the practice, MDC staff complete the below certification process for 
each funded practice.  

1. Update Plan Map w/ Completed Dates. 
2. Complete certification of completed practice to ensure practice followed practice 

specifications.  
3. Confirm HCP avoidance and minimization requirements and conservation measures were 

followed during practice check out. 

Annual HCP Practice Review Process 

MDC Bat HCP Monitoring Requirements: Coordinated by the Community and Private Land Unit 
Supervisors (CPLC), the Regional Coordination Team (i.e., regional management) members shall 
randomly spot-check at least 5% of the completed forestry or prescribed burn projects completed 
for LCAP participants covered under the MDC HCP incidental take permit. Spot checks must verify 
that all HCP-applicable prescriptions were included within the site-specific management plan and 
those actions were followed and are/will be maintained for the life of the agreement.  

Failure of a landowner to be in compliance, or to regain compliance, with the terms of the Cost-Share 
Request/ Agreement will result in contract termination and prorated repayment. Landowners who 
default on the Cost-Share Request/ Agreement will have that default documented in their case file 
and may not be eligible for future participation in MDC cost-share programs as per the determination 
of the project planner and the CPLC Unit Supervisor.  

RCTs shall annually submit to the CPLC LCAP Coordinator a summary of reviewed/evaluated projects 
by June 30th following the most recently completed fiscal year. For LCAP participants receiving 
coverage under the MDC Bat HCP: Failure to comply with the HCP requirements included within the 
site-specific plan, will constitute a violation of the LCAP Agreement. If a violation occurs, CPLC Unit 
Supervisors or identified RCT member, will notify the participant with a noncompliance letter within 
30 days of detection of violation. The letter will include the actions necessary for the 
landowner/participant to bring the site back into compliance within a specific timeframe. All 
violations must be reported to the CPLC LCAP Program Manager and MDC Wildlife Diversity 
Coordinator immediately. Remedial actions and implementation deadlines will vary depending on 
the nature of the violation and should be determined in consultation with the MDC Wildlife Diversity 
Coordinator and CPLC LCAP Program Manager. Participant noncompliance results in an automatic 
suspension of the incidental take exemption extended to the participant under the MDC HCP. 
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Objective 3.1: Minimize impacts and improve habitat for covered bats by implementing 
roost tree retention guidelines in all forest habitat on covered lands. 

This objective commits the Department to the roost tree retention guidelines outlined in the HCP 
on all covered lands in the plan area and to detailing all timber harvests conducted on covered 
lands. 

Implementation of Roost Tree Retention Guidelines ------------------------------------------------ 

The roost tree retention guidelines described in the HCP for Objective 3.1, including Table 5-2, are 
included in HCP Implementation Guidelines for MDC Lands and the MDC Bat HCP Implementation 
Guidelines for Private Lands (see Appendix A: Staff Resources for HCP Implementation). These HCP 
guidelines were provided to MDC habitat management and private lands staff prior to the HCP being 
permitted and have been retained in all updates to the guidelines (see Staff Implementation Resources 
in Section 1). The roost tree retention guidelines are consistent with MDC’s Missouri Forest 
Management Guidelines, which MDC has implemented since 2014. 

Timber Harvests on MDC Lands and Other Nonfederal Lands ------------------------------------- 

Timber harvests were administered by MDC throughout the plan area during the FY22 reporting 
period. Table 14 details the amount (in acres) of timber harvests completed on MDC lands during 
this reporting period, presented by the type of harvest prescription and the time of year the harvest 
was completed. All timber harvests conducted on MDC lands, including the MDC management area 
where the harvest occurred, is detailed in Appendix I: Timber Harvests on MDC Lands. 

No reportable timber harvests involving the definitive sale of felled timber were conducted on 
other nonfederal lands during this reporting period. 
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Table 14: Acreage of timber harvests conducted on MDC lands during the FY22 reporting period. 

Harvest Prescription 
Time of Year 

Summer Fall/Spring Inactive Total 

Extensive 
Prescription 

Regenerate Oak-Clearcut 31 6 41 78 

Regenerate Oak-Shelterwood 12 27 94 133 

Regenerate Pine 0 0 0 0 

Regenerate Pine-Shelterwood 0 0 0 0 

Limited 
Prescription 

Intermediate Cut 13 0 113 126 

Intermediate Cut followed by TSI 0 0 236 236 

Timber Stand Improvement 
(removing trees 9” DBH or greater) a 65 25 56 146 

Unevenaged Mgmt.-Commercial Sale 1,019 273 1,270 2,562 

Total Extensive 43 33 135 211 

Total Limited 1,097 298 1,675 3070 

Total on MDC Lands 1,140 331 1,810 3,281 
a Timber stand improvement (TSI) may or may not include the sale of felled timber. However, this metric was included due to the inclusive 
nature of timber harvest reporting by MDC staff. 
Note: These calculations do not include all covered tree removal implemented during the reporting year as some prescriptions are not 
involved in the sale of removed timber. 
All reported values have been rounded to the nearest whole number. 
Source: Internal MDC HCP Reporting Survey – 2022 
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Objective 3.2: Protect all known roost trees using 150-foot buffer. 

This objective commits the Department to maintaining an updated database of known bat roosts 
and afford protections to those roosts using management restrictions within biologically 
appropriate buffers on MDC lands and other non-federal lands during times of year when bats are 
present. 

Implementation of 150-ft Roost Tree Buffers -------------------------------------------------------- 

MDC continues to maintain a structured Natural Heritage Database (NHD) to track species and 
natural communities of conservation concern (SOCC) within Missouri. Included in this database are 
the ecological occurrence records of known captures, roosts, and hibernacula of imperiled bat 
species. 

To best inform department staff decisions and to avoid and minimize impacts to covered species 
hibernacula and roost trees, geospatial reference layers referred to as the HCP Bat Buffer Tool (BBT) 
were developed. The BBT consists of shapefiles generated from applying buffers to NHD bat records 
with Bat Biological Use codes (BBUs) corresponding to either hibernacula or maternity roost trees 
(see Appendix B: Bat Buffer Tool Development). Buffers were applied to the records in relation to 
covered activities under the HCP and their radii to the relevant BBU types. The BBT will be updated 
at least on an annual basis as new records are added to the NHD (see Table 15). 

MDC staff have been trained to check the BBT before conducting covered actions and management 
plans as part of the initial HCP Implementation roll out. A recording of the training is available on 
demand to all MDC staff through the department’s learning management system (see Staff 
Implementation Training in Section 1).  

Table 15: Roosts retained, added, and removed from the HCP Bat Buffer Tool (BBT) during the FY22 reporting period. 

Counts of Roosts in BBT MYSO MYSE MYLU PESU 

Roosts From Prior Year - - - - 

Roosts Added in Reporting Period 386 49 10 2 

Roosts Removeda in Reporting Period 0 0 0 0 

Total Roosts Included in FY22 BBT 386 49 10 2 

a Roost records removed from the Bat Buffer Tool reference information, not necessarily removed from the landscape. 
Source: MDC Bat Buffer Tool - 2022 
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Practice Certification on Other Non-federal Lands -------------------------------------------------- 

Practice certification will be completed on 100% of private lands enrolled in an MDC forestry cost-
share program prior to the financial reimbursement of a landowner. During a practice check-out, 
MDC staff will confirm that HCP avoidance and minimization requirements and conservation 
measures were followed, including compliance with the 150-foot buffer for known roost trees. The 
practice certification process is described under Objective 2.1 above. Practice certification was 
completed for all projects listed under Objective 3.1 above. 

CPLC Regional Supervisors or a designated MDC administrator will complete spot-check monitoring 
on 5% of the completed practices each year. This review process will always include at least a 1-year 
time lag following practice completion due to the functional timeline in the private lands reporting. 
For example, the required 5% spot-check monitoring for practices completed in FY22 will be 
completed during July-August 2023. The Annual HCP Practice Review process is described under 
Objective 2.1 above. 

Timber Sales on MDC Lands --------------------------------------------------------------------------- 

All timber sales administered by MDC staff are monitored for retention, buffer, and seasonal 
avoidance compliance through the timber sale administration process. 

Timber sales are used to implement forest management prescriptions which are designed to 
accomplish the forest and woodland management objectives for each area. All timber sales 
administered by MDC staff are monitored for retention, buffer, and seasonal avoidance compliance 
through the timber sale administration process. Roost tree retention and appropriate buffers are 
incorporated into timber sale planning as management prescriptions are developed and during 
timber marking, prior to the sale being sold. MDC Foresters determine which trees to cut, and which 
to retain, based on the management prescription, and ensure that all forest management BMPs, 
including the tree retention and buffer guidelines described in the Bat HCP, are followed when 
making this determination.  

Trees to be cut and trees to be retained (leave trees) are clearly and distinctively marked. The timber 
sale contract clearly describes the tree marking for cut trees and for leave trees to ensure the 
contractor understands which trees should be cut and which should be left (see Box 1).  

Box 1. Timber Sale Contract Language describing how trees are marked: 

The Buyer agrees to cut only those trees marked or designated as follows: Trees marked for cutting 
are marked with orange paint.  Leave trees are marked with blue paint. Sale boundaries including 
clearcuts, stream side management zones, buffer zones, individual stand boundaries, are marked 
with red.   
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The contract then specifies marking guidelines and describes any special instructions on what to cut 
or leave.  Other contract clauses pertaining to BMP’s that impact bats that may be included in the 
contract include: 

• The Buyer shall carry out operations in such a manner as to cause the least damage to the remaining 
trees and improvements.  The Timber Sale Administrator may terminate any part OR all of the Buyer's 
operations if, in the Timber Sale Administrator’s opinion, the operations are detrimental to the forest, 
land, or watershed or to the best interests of the state of Missouri.  
 

• Buyer shall keep ponds and stream courses within the sale area clear of debris resulting from harvesting 
operations.  When the flow of a natural stream course is diverted as a result of the Buyer's operations, 
such flow shall be restored to the natural course as soon as practicable and prior to any major runoff 
event. 
 

• The Buyer shall refrain from conducting any operations on any areas maintained by the Seller as a 
wildlife food plot, pond, Natural Area, Streamside Management Zones (SMZ), or other buffer zones or 
reserve strips unless specifically authorized in writing by the Timber Sale Administrator. 
 

• All Best Management Practices shall be followed in accordance with the current Missouri Watershed 
Protection Practices guide. 

Seasonal avoidance compliance is assured through specific clauses within MDC’s timber sale 
contract. There are three separate seasonal avoidance clauses specific to the HCP buffers impacting 
the timber sale, covering hibernacula buffers, maternity roost tree buffers, and PBMZ buffers. The 
clause pertaining to known bat maternity roost trees, which is included in every timber sale contract 
that includes stands intersecting a maternity roost tree buffer, is as follows: 

• This sale contains cutting date restrictions due to endangered bat species maternity roost. In addition to 
Article V. 5.18, the buyer will conduct no felling activity during the periods of April 1- August 31 within a 
150-foot radius of the maternity roost. Maternity roost buffer has been identified both on the ground and 
on the timber sale map. Avoid felling any trees into the 150-foot buffer if possible. Other harvesting 
activities are permitted during this time except as prohibited in Article V. 5.18. 

MDC Timber Sale Administrators then regularly inspect ongoing timber sales for contract 
compliance. These field visits are documented using a timber sale inspection form (see Appendix N: 
Timber Sale Inspection Form) which becomes a permanent part of the timber sale documentation. 
Best management practices (BMPs) such as retention and buffers are inspected by Timber Sale 
Administrators to ensure contract compliance. Any infraction is documented within the timber sale 
inspection form.  
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Objective 3.3: Establish priority bat management zones (PBMZs) to protect bats and 
promote high-quality bat habitat in areas of known or potential bat activity. 

This objective commits the Department to establishing a minimum of 28,000 acres of Priority Bat 
Management Zones (PBMZs), 7,000 acres for each of the four tree-roosting covered species. 

Establishment of Priority Bat Management Zones -------------------------------------------------- 

At the time the HCP was permitted, MDC had established 31 PBMZs totaling 28,613 acres. No 
changes were made to PBMZ delineations during this reporting period. 

Enhancement Actions Implemented Within All PBMZs --------------------------------------------- 

In addition to the avoidance and minimization measures practiced within PBMZs, these areas are 
managed specifically to benefit the designated target species. Table 16 below details all these habitat 
enhancement actions implemented across all PBMZs within the FY22 reporting period. See Appendix 
J: Habitat Enhancements on Priority Bat Management Zones for a detailed tabulation of these 
management actions. Note that habitat enhancement actions applicable to this objective include 
both covered activities and activities that are not covered (e.g., woody cover control), which does not 
remove trees greater than 9 inches in diameter. 

Table 16: Amount of habitat improvement (in acres) occurring within all PBMZs during the FY22 reporting period. 

PBMZ Management Plans ------------------------------------------------------------------------------ 

To facilitate this, a management plan will be drafted by year 2 of plan implementation and will 
describe how the PBMZs will be managed to create conditions beneficial to each target species. MDC 
has aligned HCP implementation years with State fiscal years (see Reporting Period in Section 1); as 

Management Action 
Time of Year 

Summer Fall/Spring Inactive Total 

Extensive Tree Removal – Regenerate Oak-Shelterwood 0 8 0 8 

Limited Tree Removal – Intermediate Cut 0 0 4 4 

Limited Tree Removal – Individual Tree Removal 0 <1 13 14 

Limited Tree Removal – Unevenaged Mgmt-Commercial Sale 0 0 <1 <1 

Limited Tree Removal – Woody Cover Control 30 0 0 30 

Prescribed Fire 0 102 200 302 

Totals (acres) 30 111 218 359 

All reported values have been rounded to the nearest whole number. 
Source: Internal MDC HCP Reporting Survey - 2022 
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such, year 2 of plan implementation is State FY24. Therefore, PBMZ management plans will be 
completed and approved for each PBMZ no later than June 30, 2024.  

During this reporting period, the HCP Implementation Team developed a process for the 
development, review and finalization of PBMZ management plans. The first step is to develop a PBMZ 
management plan template based on the guidance provided in the HCP, particularly the species-
specific habitat conditions described in HCP Appendix F, PBMZ Future Desired Conditions. Template 
components may include: 

• Purpose of the PBMZ 
• Desired Future Conditions (DFC) including roosting habitat, foraging habitat and available 

drinking water 
• Current resource conditions including condition of forest and woodland communities, 

condition of open lands and an inventory of water resources 
• Other important natural features and resources within the PBMZ that should be considered 

in the management plan, such as Natural Areas, sensitive natural communities (e.g., caves, 
fens), and the presence of other Species of Conservation Concern (SOCC) 

• Management approach 
• Monitoring approach, including the forest inventory schedule, post burn or treatment 

evaluation, etc.  
• Timetable for completing planned management and monitoring 

Separate templates will be developed for each of the four target bat species, so that the DFC section 
of the template will include only information for that PBMZ’s target species. Each of the four 
templates will be reviewed by one or more MDC Regional Resource Management (RRM) staff 
responsible for managing a PBMZ for that species, to invite regional feedback on the structure and 
format of the templates. The HCP Implementation Team will consider feedback provided during 
regional review and edit the templates as appropriate.  

Once the templates have been approved by both the HCP Implementation Team and Regional staff, 
the appropriate species template will be distributed to each of the area managers responsible for 
managing a PBMZ for that species. Managers will be asked to complete each section of the template 
and submit the draft plan to the HCP Implementation Team for review. The HCP Implementation 
Team, including the Bat Ecologist, will review each PBMZ management plan to ensure that it meets 
the requirements described in HCP Appendix F (or the most current available information on summer 
habitat requirements for that species). The draft PBMZ management plan must also be reviewed and 
approved by the District Supervisor, Regional Resource Management Supervisor, and Regional 
Administrator.  PBMZ Management Plans for each PBMZ must be completed and approved by June 
30, 2024.  

Progress during this reporting period was limited to developing the approach described above. 
During the first half of FY23, a sub-team of the HCP Implementation Team has developed a draft 
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PBMZ Management Plan template for the Indiana bat. This draft has been reviewed by the HCP 
Implementation Team and is currently being reviewed by regional staff responsible for managing an 
Indiana bat PBMZ. Once the Indiana bat PBMZ Management Plan template has been finalized, 
templates for the remaining three species will be developed and reviewed.  

Although PBMZ Management Plans have not yet been developed, management actions continue to 
be performed within PBMZs in accordance with the current Area Management Plan for the 
Conservation Area, and in compliance with the avoidance and minimization measures required for 
PBMZs. Table 16 lists the management actions that took place within PBMZs during this reporting 
period. More detailed information can be found in Appendix J: Habitat Enhancements on Priority Bat 
Management Zones. 

Objective 4.1 Assess and, if necessary, improve 10 entrances to known subterranean 
habitat on MDC lands annually beginning in year 1 and continuing for the duration of 
the permit term. 

This objective commits the Department to assessing, documenting, monitoring, and maintaining 
entrances to subterranean habitat for covered species on MDC lands throughout the permit period. 

Assessment of Known Subterranean Habitat on MDC Lands --------------------------------------- 

In pursuit of this objective and other objectives under Biological Goal 4, the Department began 
compiling a list of all known caves on MDC lands during the FY22 reporting period. Data compilation 
included using existing records on the status of cave entrances and entrance barriers to prepare for 
field visits. Cave entrance information will be gathered as part of routine bat hibernacula, cave 
management, and HCP-related surveys by MDC staff or contributing partners (e.g., Cave Research 
Foundation). Data collected for each cave will consist of bat species present, individual number of 
bats observed, gate status (i.e., gated, fenced, or not protected), gate issues, obstructions to entrance, 
breach risk (including breach history), potential for human disturbance, and ease of access. 

Data from these field assessments will be reported to the MDC Bat Ecologist and incorporated into 
a designated “Cave File” for each cave (see Appendix K: Cave Monitoring Record Template) and 
updated with each subsequent visit. These data will later be integrated into the Statewide Bat 
Database for expedited reporting and monitoring needs.  Entrance barrier assessments will occur at 
least once every five years. 
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Objective 4.2: Implement bat management zones around known entrances to 
subterranean habitat. 

This objective commits the Department to maintaining 20-acre management buffers and 
biologically appropriate management restrictions around all identified caves on MDC lands, with 
harvest restrictions also applicable around Sodalis Nature Preserve. 

Establishment of 20-acre Bat Management Zones on MDC Lands --------------------------------- 

In anticipation of HCP permitting, the Department developed preliminary 20-acre bat management 
zones around all known hibernacula located on MDC lands. These data were then incorporated into 
the Bat Buffer Tool (see Appendix B: Bat Buffer Tool Development) upon permitting as a reference for 
field management staff. As described in HCP Section 5.2.2.2, Biological Goal 4, these buffers 
designate areas managed for old-growth conditions and restrict tree removals and prescribed fire 
operations between March 15 and April 30 and September 15 and October 31. In addition, activities 
within 0.25 mile of all hibernacula are limited to reduce the potential for noise or other disturbance 
during the winter season. At high priority hibernacula for covered species, harvest activities are 
restricted in the spring and fall within five miles. Within the ten-mile buffer established for Sodalis 
Nature Preserve, harvest activities are limited to the winter. Details regarding these restrictions were 
provided to all appropriate public lands staff through the HCP Implementation Resources documents 
(see Staff Implementation Resources in Section 1). 

The initial rollout of the Bat Buffer Tool for the FY22 reporting period included a total of 155 
hibernacula reference locations on MDC owned and managed lands. Appropriate management 
restrictions were implemented within the hibernacula buffers during the reporting period by field 
staff in accordance with the HCP based on this reference tool. 

In addition to these conservation measures, the Department will continue to develop and maintain 
a comprehensive record of HCP-relevant data on all known hibernacula across the Plan area. This 
listing will include any known current habitat conditions within all 20-acre bat management zones 
and the desired future conditions for each area. During the FY22 reporting period, the Department 
began developing an internal workflow to track habitat enhancement actions and monitoring of all 
20-acre bat management zones in accordance with the commitments outlined in the HCP Section 
5.2.2.2. 

Objective 4.3: Maintain physical barriers at subterranean sites on MDC lands over the 
course of the permit term and gate additional sites as needed. 

This objective commits the Department to installing and/or maintaining cave entrance barriers on 
MDC lands when biologically beneficial, and on other non-federal lands when practically feasible, 
based on a prioritized list. 
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Maintenance of Physical Barriers at Known Subterranean Site on MDC Lands ------------------- 

The Department began developing a prioritized list of caves on MDC lands in the FY22 reporting 
period based on the information procured in support of Objective 4.1. Entrance assessment 
information from field site visits beginning in FY23 will supplement this prioritization. Maintenance 
activities and/or installation of barriers will then be implemented based on identified needs 
throughout the permit period. 

Though MDC did not construct new cave gates on any MDC properties during the FY22 reporting 
period, the Department did provide technical assistance and financial support for a USFWS priority 
cave gating project on private land in Camden County. 

Objective 5.1: Implement bat-friendly management measures within burn plans 
beginning year 1 of the plan. 

This objective commits the Department to developing guidelines for burn plans in preferred bat 
habitat on covered land and submit them to the USFWS by the end of implementation year 1. 

Development of Bat-Friendly Burn Guidelines ------------------------------------------------------- 

The requirements for these guidelines, particularly regarding the requirement to limit scorch height 
in preferred habitat during times when bats may be present, were new; although the 2016 Bat 
Guidelines includes measures for minimizing potential take within hibernacula buffers during spring 
and fall, those Guidelines didn’t include a specific scorch height limitation. Therefore, the HCP 
Implementation Team decided to use Year 1 of HCP Implementation as a pilot year for the 
development and testing of the bat-friendly burn guidelines. The approach was to develop draft 
guidelines that staff were required to implement during the first year, and to ask staff to provide 
feedback that could be used to improve and clarify the guidelines by the end of year 1. 

The HCP Implementation Team drafted the bat-friendly burn guidelines in the months before the 
HCP was permitted, with review by targeted MDC management staff. The team coordinated with the 
MDC Fire Program Supervisor to design the guidelines to be incorporated into MDC’s burn plan 
template as an addendum. The Fire Program Supervisor distributed the Bat-Friendly Burn Addendum 
to MDC staff along with the Burn Plan Template in January 2022. Additionally, the Fire Program 
Supervisor included training on the Bat-Friendly Burn Addendum in a presentation to all staff in 
February 2022. The Private Land Program Supervisor coordinated with Community and Private Lands 
Conservation (CPLC) Branch staff to develop a modified version of the Bat-Friendly Burn Guidelines 
for application on private lands. The Bat-Friendly Burn Addendum for MDC lands and for private 
lands were also posted on the HCP Resources SharePoint site accessible to all staff.  

Training on application of the Bat-Friendly Burn Guidelines was included in the HCP Training 
provided to MDC staff (see Staff Implementation Training in Section 1). During the training the HCP 
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Team explained that the current Bat-Friendly Burn Addendum was a pilot product; staff were required 
to follow the guidelines in the Addendum but were also invited to provide feedback. We specifically 
requested feedback on any challenges staff encountered in attempting to implement the guidelines 
in specific situations, as well as any confusing aspects of the guidelines and suggestions for 
improving clarity.   

The HCP Implementation Team responded to several questions during the reporting period, and 
occasionally assisted staff with using the SCORCH module in Program BEHAVE to determine how to 
adjust the burn plan to meet the scorch limitation requirements. The HCP Bat Friendly Burn 
Addendum was amended in August 2022 to improve clarity regarding the dates in which the scorch 
height limitation should be applied within priority hibernacula buffers. The amended HCP Bat 
Friendly Burn Addendum was distributed to staff in September 2022, and this amended version is 
included in Appendix A: Staff Resources for HCP Implementation. 

Objective 5.2: Implement bat-friendly construction and demolition measures 
throughout the permit area. 

This objective commits the Department to implementing seasonal guidelines on tree removal 
associated with road and trail construction, the maintenance of speed limits, investigation into 
additional speed restrictions near hibernacula, and bat-friendly demolition practices by 
implementation year 3, which will be State fiscal year 2025 (see Reporting Period in Section 1). 

Implementation of Bat-Friendly Guidelines for Construction and Demolition ------------------- 

No progress was made on this objective during the current reporting period, as transitioning to HCP 
implementation phase and work on objectives with earlier deadlines were higher priority tasks. 
Furthermore, completion of Objective 5.3 will help inform development of the guidance for this 
objective. The HCP Implementation Guidelines for MDC lands include guidance for facility 
maintenance and development, including tree removal guidelines, which will be applied to the 
development of roads, trails, and fire lines in the interim. 

Objective 5.3: Provide training to new MDC staff to recognize and avoid potential roost 
trees. 

This objective commits the Department to providing bat-specific training (e.g., recognition and 
avoidance of potential roost trees) to all relevant Department positions, including new staff as part 
of the on-boarding process. 
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Integration of Bat-Specific Training ------------------------------------------------------------------ 

Guidance on recognition of Indiana bat and northern long-eared bat roost was developed by MDC 
staff in 2016 and included in MDC staff trainings and resources associated with the Bat Management 
Guidelines followed by MDC until the HCP was permitted. To meet HCP Objective 5.3, the HCP 
Implementation Team will build on the previous guidelines to develop written guidance on roost tree 
identification for all four tree-roosting covered species, as well as on conducting emergence counts. 
This guidance will be incorporated into other relevant guidance documents and training materials as 
appropriate, including the HCP Implementation Training that is mandatory for MDC staff responsible 
for habitat management or other tree removal (see Staff Training and Implementation Resources in 
Section 1). This is intended to be a living document, which will be updated as new information 
becomes available, particularly for the more understudied species. 

Progress during this reporting period focused primarily on compiling and reviewing available 
information on roost tree preferences for the four covered tree-roosting species. Information was 
drawn primarily from the species accounts within the HCP, and the final or draft Species Status 
Assessments (SSAs) available for northern long-eared bat, tricolored bat, and little brown bat. 
Additional information, including photographs of roost trees in Missouri, was obtained from training 
materials previously developed by MDC, and from recent research projects including the Summer 
Habitat Use and Roost Ecology for Tricolored Bat, Little Brown Bat, and Northern Long-eared Bat 
Project conducted in partnership with Pittsburg State University. 

Objective 5.4: Incorporate bat-friendly best management practices (BMPs) into the 
Professional Timber Harvester (PTH) training. 

This objective commits the Department to developing bat-friendly best management practices and 
integrating those BMPs into the Professional Timber Harvester (PTH) training.  

Integration of Bat-Friendly BMPs into PTH Training ------------------------------------------------ 

No progress was made on this objective during the current reporting period, as transitioning to HCP 
implementation phase and work on objectives with earlier deadlines were higher priority tasks. The 
HCP Implementation Team has scheduled work on this objective for implementation year 2 (FY24). 

Objective 6.1: Update MDC’s WNS action plan by year 5. 

This objective commits the Department to developing an updated and publicly available Statewide 
WNS Action Plan by implementation year 5. 
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Updates to the State WNS Action Plan --------------------------------------------------------------- 

In April 2010, MDC issued a White-nose Syndrome (WNS) action plan for MDC-managed properties 
(Missouri Department of Conservation 2010). This plan guides the MDC response to WNS and 
provides a publicly available resource that educates readers about WNS and practices used to 
prevent its spread. In the HCP, MDC committed to developing an updated WNS action plan by year 
5, which will be State fiscal year 2027 (see Reporting Period in Section 1). 

No progress was made on this objective during the current reporting period, as transitioning to HCP 
implementation phase and work on objectives with earlier deadlines were higher priority tasks. 

Objective 6.2: Collaborate with researchers to identify ways to ameliorate the impacts 
of WNS through treatment or habitat management. 

This objective commits the Department to providing technical assistance and collaborative efforts 
in the pursuit of lessening the impact of WNS on all bat species, including those covered under the 
HCP. 

WNS Research and Collaboration Efforts ------------------------------------------------------------- 

The Department is working with Dr. Joseph Hoyt and Dr. Kate Langwig from Virginia Tech University 
on two research projects pertaining to this objective. The first project involves pairing cave 
microclimate data with hibernacula counts to study the effects of white-nose syndrome (WNS) on 
bat survivorship. The second project involves studying the persistence of tri-colored bats in response 
to WNS exposure over the course of a winter season. The MDC is also planning to take cave water 
and guano samples for Dr. Marc Johnson from the University of Missouri, who is researching the 
diversity of bat and cave viruses in response to SARS-CoV-2 and other human-wildlife health 
interactions. In addition, MDC surveyed three caves, Hunter's Cave, Rocheport Cave, and Rutherford 
Cave, taking 30 swabs per visit to study the presence of viruses.  
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Status and Trends Monitoring 

Covered Bat Populations Monitoring 

In HCP Section 5.5.2.1, MDC committed to compiling current data on the numbers and distribution 
of covered species at the time of HCP permitting, to be used as a baseline of the status of all covered 
species and associated modeled habitat at the beginning of the permit term, and as a reference point 
for future status and trends monitoring. In future reporting periods, population numbers will be 
updated annually and compared to this baseline. 

Current data on the population size of covered species, based on the results of the most recent 
hibernacula counts, is summarized in Table 18 (see Section 5). These data will serve as the baseline 
population estimate for each species for the duration of the permit term. Since this year’s report 
serves to establish the baseline, the numbers for “Current Population” and “Baseline Population” in 
Table 18 are identical. In future years, “Current Population” values will be updated based on the 
results of survey and monitoring effort. 

Updated distribution data are provided to the USFWS and to MDC staff in the form of ArcGIS 
shapefiles. Hibernacula data were updated during 2022 and used to inform an updated fall/spring 
habitat layer for covered species (see Baseline Calibration in Section 1). Records of summer captures 
and known roost trees are updated at least annually in the Natural Heritage Database and in the HCP 
GIS layers. No updates were made to modeled summer habitat for any species. 

White-Nose Syndrome Monitoring 

HCP Section 5.5.2.2 and Section 5.4.1 describe the goals, triggers, and approach for WNS adaptive 
management monitoring. The base monitoring protocol consists of acoustic monitoring of all PBMZs 
every 10 years on a rotational cycle. Once a species trips a WNS adaptive management trigger, all 
PBMZs for that species must be monitored through acoustic surveys within 5 years of those surveys 
beginning. In the adaptive management protocol, where the target species is detected, mist-netting 
and radio telemetry to identify roost locations will be performed the following summer. 

PBMZ Monitoring 

Progress during this reporting period was limited to planning for the first PBMZ survey season, which 
will begin in May 2023. Before the HCP was permitted, the HCP Implementation Team developed a 
comparison of the estimated cost of conducting PBMZ surveys internally through additional hourly 
labor, versus hiring an external contractor to conduct the PBMZ surveys. The cost comparison was 
based on the understanding that the WNS Adaptive Management trigger would be met for northern 
long-eared bats, such that all northern long-eared bat PBMZs must be surveyed within the first six 
years of implementation (including one year for planning and contract bidding as needed). We also 
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assumed that one additional species would meet the WNS Adaptive Management trigger within 1-2 
years of the HCP being permitted. The results of the cost comparison indicated that performing the 
PBMZ surveys internally would be substantially more cost-effective. Therefore, the HCP 
Implementation Team developed a recommendation to conduct the PBMZ surveys internally by 
hiring seasonal technicians to conduct surveys under the direction of the Bat Survey Coordinator (a 
long-term, full-time hourly position previously responsible for coordinating the Systematic Bat 
Survey conducted during 2015-2018) and in coordination with the Bat Ecologist. This 
recommendation was approved before the HCP was permitted, and PBMZ survey expenses, including 
hourly labor and additional acoustic equipment, were included in the FY23 budget (see HCP Costs 
and Funding in Section 1).  

Progress during this reporting period (March – June 2022) focused primarily on procuring additional 
acoustic equipment and software, and initial planning for the summer 2023 field season. The goal is 
to complete acoustic surveys in all six northern long-eared bat PBMZs during summer 2023 if 
possible, though work may carry over into summer 2024. Completing surveys for all northern long-
eared bat PBMZs within the first 1-2 years will allow us to shift focus towards the next bat species for 
which the WNS Adaptive Management threshold is triggered within 2-3 years, expediting completion 
of PBMZ surveys for triggered species. If any northern long-eared bats are detected during acoustic 
surveys, mist net surveys will be conducted within those PBMZs during the following summer. 
Because additional seasonal technicians, with a different skillset, will be needed to conduct mist-net 
surveys, mist-net surveys will be performed the summer after a positive acoustic detection. In this 
way results from each summer’s surveys will be used to develop the survey plan and budget for the 
following summer.  

Changes to Monitoring and Research Program 

No changes to the monitoring and research program are planned. Currently, the WNS trigger has 
been met for only one species, the northern long-eared bat (see Table 17 in Section 5). Therefore, 
the PBMZ acoustic monitoring surveys will begin with northern long-eared bat PBMZs in summer 
2023. 
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Section 5:  
ADAPTIVE MANAGEMENT AND CHANGED CIRCUMSTANCES 

This section: 

 Describes any circumstances that made adaptive management actions necessary during the 
reporting period and how those management actions were implemented. 

 Provides descriptions of any changed or unforeseen circumstances occurring during the 
reporting period. 

Adaptive Management 

The Bat HCP provides a structure for implementing an adaptive management program to address 
uncertainty in conditions throughout the 50-year permitting timeframe. The program allows for 
flexibility should monitoring reveal that specific habitat objectives proposed in the conservation 
strategy are not being met or should additional or different management measures not identified in 
the HCP be shown to be more effective in achieving biological goals and objectives (see HCP Section 
5.4). 

Any applicable changes in HCP implementation resulting from the adaptive management process 
during the reporting year are documented in the following sections. Table 17 provides an overview 
of any changes or responses reported for the reporting period. 

Table 17: Overview of adaptive management measures and whether a change occurred, or a response trigger was reached 
during the FY22 reporting period. 

Adaptive Management Measures Changes or Response 
Reported 

White-Nose Syndrome Yesa 

Climate Change Adaptation No 

Addition and Subtraction of Subterranean Habitat and Maternity Colonies No 

Changes to Prescribed Burning Regulations No 

Addition and Subtraction of Priority Bat Management Zones No 

Source: Internal MDC Statewide Bat Database - 2022 
a Population-based adaptive management trigger for northern long-eared bats was met before HCP permitting. 
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White-Nose Syndrome 

The adaptive management program for WNS accelerates the frequency of PBMZ monitoring for 
species considered affected using the general concept of WNS “impact triggers”, such that if a 
species meets the WNS-affected trigger, PBMZs for that species will be prioritized for surveys the 
following summer season, unless a 10-year survey was completed the year before, so that PBMZ 
boundaries can be revised and PBMZ locations can be moved to more effectively protect known 
maternity colonies (see HCP Section 5.4.1). WNS adaptive management triggers are based on the 
results of winter hibernacula counts. 

Table 18: Population estimates for covered species at the end of the reporting period and whether a white-nose syndrome 
trigger was met for each species. 

Current data on the population size of covered species, based on the results of the most recent 
hibernacula counts, is summarized in Table 18. Site-specific data informing these values are available 
in Appendix L: WNS Reference Hibernacula. This year’s report serves to establish the baseline 
population estimate for each species. During the winter FY23 hibernacula survey season, survey 
efforts are prioritizing reference sites for tricolored bat and little brown bat that have not been 
surveyed in two or more years, as well as Indiana bat hibernacula with outdated survey data. 

Covered Species 
Baseline 

Population 

Current 

Population 
% 

Change 
Met 

Trigger 

Gray bat (MYGR) 541,518 541,518 0.0% - 

Trigger: When population estimate falls below 
10,000 in 75% of gray bat hibernacula. - - - No 

Little brown bat (MYLU) 671 671 0.0% - 

Trigger: When population estimate falls below 350 
across 12 reference sites. - - - No 

Northern long-eared bat (MYSE) 13 13 0.0% - 

Trigger: 90% decline. - - - Yesa 

Indiana bat (MYSO) 219,360 219,360 0.0% - 

Trigger: Number of occupied caves decreases by 
60% (35 surveyed since 2017). - - - No 

Trigger: When population estimate for LKM falls 
below 80,000. - - - No 

Tri-colored bat (PESU) 2,144 2,144 0.0% - 

Trigger: When population estimate falls below 
1,400 across 40 reference sites. - - - No 

Source: Internal MDC Statewide Bat Database – 2022 
a Population-based adaptive management trigger was met before HCP permitting. 
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Climate Change Adaptation 

Current data on the population size of covered species, based on the results of the most recent 
hibernacula counts, is summarized in Table 18 above. This year’s report serves to establish the 
baseline population estimate for each species (see Covered Bat Populations Monitoring in Section 4). 
Winter hibernacula surveys are expected to detect any shifts in hibernacula use within Missouri. 
Summer habitat use will be monitored through PBMZ surveys (see HCP Section 5.5.2.2). New 
maternity colonies and bat occupancy may also be detected by other research or survey efforts 
conducted by MDC or other entities.  MDC will respond to any changes in hibernacula use or the 
discovery of new summer roosts, including maternity colonies, as described in HCP Section 5.4.3. 

Addition and Subtraction of Subterranean Habitat and Maternity Colonies 

During this reporting period, MDC updated the baseline dataset for fall/spring habitat for covered 
species to better align the HCP baseline conditions with the environmental conditions at the time of 
HCP permitting (see Baseline Calibration in Section 1). 

No new hibernacula or maternity colonies were discovered during the FY22 reporting period. No 
maternity roost trees were confirmed to be destroyed or inactive during the FY22 reporting period.  

Changes to Prescribed Burning Regulations 

The Department is committed to notifying the USFWS within 6 months of any new laws enacted that 
foreseeably might have a negative impact on MDC’s ability to complete prescribed fire throughout 
the plan area. 

There were no new laws or regulations enacted during this reporting period that would impact the 
Department’s ability to conduct prescribed fire at levels described in the Bat HCP. MDC staff reported 
30,106 acres of prescribed fire management on MDC lands in the FY22 reporting period (see 
Objective 1.3 in Section 4). 

MDC will monitor all applicable regulation changes and notify the USFWS accordingly. 

Addition and Subtraction of Priority Bat Management Zones 

Objective 3.3 provides for the protection of a portion of known summer maternity roost trees as well 
as suitable roost habitat during maternity and pupping season (i.e., April 1 to August 31). As 
described in that section, PBMZ boundaries are drawn in consideration of factors such as known 
maternity roost trees, maternity roost density, bat range and distribution within the state, and MDC 
conservation priorities. Over time, it is expected that the geographic locations of important summer 
roosting habitat will shift as more data become available. As a result, it is expected that there will be 
a need to shift the location of PBMZs. PBMZs will be considered for re-delineation every 10 years, or 
sooner in the case of PBMZs for WNS affected species, in coordination with USFWS (see HCP Section 
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5.4.5).  PBMZ review and re-delineation will be informed by PBMZ surveys as well as other research 
or survey efforts conducted by MDC or other entities (see HCP Section 5.4.1). No changes were made 
to PBMZs during the FY22 reporting period. 

Changed Circumstances 

If changed circumstances were triggered in prior years, documentation of on-going responses to 
those past changed circumstances in the current reporting year, and the on-going results of remedial 
measures will be reporting in this element of the report. 

Additional Species Listed 

If a non-covered species associated with habitat on covered lands is proposed for listing, becomes a 
candidate for listing, or is emergency-listed under the ESA, the Department will coordinate with the 
USFWS and implement avoidance measures to avoid take of the new species. This may include an 
assessment of the presence of suitable habitat on covered lands and the identification and 
implementation of reasonable measures to avoid take of the new species. If MDC wishes to proceed 
with activities that will cause take of the new species, they can begin the process to amend the HCP 
incidental take permit to include these species or apply for a new and separate permit. In most cases, 
permit amendments to include additional covered species require amendment to the HCP and the 
permit, and would require the USFWS to re-initiate Section 7 consultation and conduct supplemental 
National Environmental Policy Act (NEPA) work. The agencies will implement interim take avoidance 
guidelines for the species until the permit amendment is finalized or an alternate permit is issued. 

During this reporting period, the following changes were made to the list of endangered, threatened, 
candidate or proposed species occurring in Missouri: 

• Western fanshell (Cyprogenia aberti): proposed threatened with Section 4(d) rule on March 3, 
2022 

MDC regularly undertakes Section 7 consultation for all activities supported by Federal funding or 
permit. For all projects in which western fanshell may be in the action area, Section 7 consultations 
have determined that covered activities are not likely to jeopardize this proposed species. Based on 
the results of Section 7 consultations for 11 other mussel species currently listed as threatened or 
endangered in Missouri, which have never reached a determination of “may affect, likely to adversely 
affect”, MDC does not anticipate that future planned activities will be determined to adversely affect 
western fanshell.     

MDC finds no need to amend this HCP in response to any changes made to the list of endangered, 
threatened, candidate or proposed species occurring in Missouri during this reporting period. 
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White-Nose Syndrome 

WNS is addressed as part of adaptive management rather than a changed circumstance. and 
remedial actions were not developed for WNS as these are addressed in HCP Section 5.4.1. 

Wildfire 

The Department has committed to implementing conservation measures to protect roost trees and 
hibernacula on covered lands. If a wildfire occurs on covered lands, MDC will conduct a post-fire 
assessment to determine the potential impact of each fire on covered bat species and their habitat 
(HCP Section 6.4.2.3). If the assessment indicates a degradation in habitat quality, the Department 
will develop a site-specific plan outlining rehabilitation needs. This plan may include the use of short-
term measures, such as the installation of bat boxes or the creation of snags in adjacent stands, as 
well as longer-term management efforts, such as forest restoration or timber management, to restore 
suitable habitat for covered bat species. 

Wildfires did occur on some MDC lands during the FY22 reporting period. Wildfires are reported 
using the MDC Fire Reporting application. We have encountered an unanticipated challenge with 
exporting data from this application in a suitable format that facilitates proper geospatial analysis to 
determine whether any wildfires occurred within PBMZs, maternity roost buffers, or hibernacula 
buffers. To avoid further delays in providing this report, we plan to include wildfire information for 
both FY22 and FY23 in the FY23 annual report.  

The HCP Team is in the process of developing staff guidance for conducting post-wildfire evaluations 
to determine the extent to which the affected forest has retained suitable habitat features such as 
snags, tree species and canopy; and for the development of site-specific plans outlining any 
rehabilitation needs. Guidance will be developed in coordination with regional management staff. 
Once finalized, this guidance will be distributed to MDC regional management staff and incorporated 
into HCP Training materials. 

Climate Change 

The Department has committed to addressing the potential impacts of climate change on covered 
bat species. Climate change has the potential to alter conditions for covered bats through several 
mechanisms, including changes in the insect prey base, forest structure and composition, and the 
suitability of hibernacula. MDC will monitor the impacts of climate change on covered bat species 
and their habitat, and will implement contingency measures as necessary to address any negative 
effects. This may include increased monitoring, research, and management actions to minimize the 
impacts of climate change on covered species. MDC will also work closely with the USFWS and other 
partners to develop and implement effective strategies for addressing the impacts of climate change 
on covered bat species and their habitat. 
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Climate change is considered a foreseeable event that affects the environment in the plan area. While 
it is included as a changed circumstance, it is addressed as part of the conservation strategy, and 
measures to address climate change will be implemented through the adaptive management 
program (HCP Section 5.4.2). 

Forest Pests, Disease, Invasive Plant Species 

Forest structure, function, and diversity are threatened by forest pests, pathogens, and nonnative 
invasive plant species. When a species or pathogen has been recognized as potentially destructive 
to the natural ecosystem, the Missouri Invasive Forest Pest Council (MIFPC), a collaboration of state 
agencies (including MDC) and the University of Missouri, assesses the potential threats of invasive 
forest insects and diseases and prepares responses to those threats as described in HCP Section 
6.4.2.6. 

The Department works to prevent the spread of invasive species through existing forest management 
efforts, including those for the emerald ash borer, Asian long-horned beetle, spongy moth, pine 
shoot beetle, oak wilt, hypoxylon canker, oak decline, rapid white oak mortality, and butternut canker 
disease. MDC also monitors and assesses the impacts of invasive species on covered lands. If the 
impacts are found to be significant, MDC will develop a plan to remediate the affected area, and will 
report any possible impacts to bat roosting habitat. MDC will also implement and support research 
on the impacts of climate change on invasive species, and will coordinate with other agencies to 
address these impacts. 

No new significant infestations of new forest pests, diseases, or invasive plants species were detected 
during this reporting period. More information is available in the Missouri Forest Health Highlights 
annual updates available online at https://mdc.mo.gov/trees-plants/forest-care/forest-health-news.  

Species Delisting 

If a covered species becomes delisted during the permit term of the HCP, MDC will coordinate with 
the USFWS to evaluate and identify which elements of the HCP and permit are no longer necessary 
to maintain the delisting status of the species. With the concurrence of the USFWS, any elements 
deemed unnecessary will no longer be required. MDC will continue to implement elements deemed 
necessary by the USFWS to maintain the delisting status. All mitigation for take of the delisted species 
incurred up until the time of delisting must be implemented in accordance with the terms of the HCP 
and permit. Funding assurances will no longer be required by MDC for the delisted species after 
delisting for any mitigation not deemed necessary to maintain the species delisting, including all 
monitoring, all changed circumstances, and all adaptive management. 

No covered species were delisted during this reporting period. 

https://mdc.mo.gov/trees-plants/forest-care/forest-health-news
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Section 6:  
CHANGES AND AMENDMENTS 

This section: 

 Describes any administrative changes or amendments during the reporting period. 

Amended Biological Opinion 

The Biological Opinion (BO) associated with this HCP was amended on June 28, 2022, to clarify that 
projects undertaken by MDC in compliance with the HCP do not require further consultation for bats 
by the U.S. Fish and Wildlife Service (see Appendix M: Biological Opinion Amendment for MDC Bat 
HCP). 

This clarification, and the amended BO, were provided to the U.S. Army Corps of Engineers (USACE), 
to resolve a question as to whether MDC projects that include a USACE nexus (e.g., those requiring 
a Clean Water Act, Section 404 permit review process) are subject to additional consultation for bats 
under the Endangered Species Act (ESA). By providing the BO amendment letter the USFWS clarified 
the projects undertaken by MDC under the HCP do not require further consultation for bats under 
the ESA. 
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Appendix A:  
STAFF RESOURCES FOR HCP IMPLEMENTATION 

Includes: 

 MDC Bat HCP Implementation Guidelines for MDC-Managed Lands 

 HCP Bat-Friendly Burn Addendum 

 How to Connect to HCP layers in ArcMap 

 MDC Bat Habitat Conservation Plan Implementation Guidelines for Private Lands 

 Bat HCP Avoidance and Minimization Measures Planning Worksheet 

 HCP Bat Friendly Burn Addendum for Private Land 

 LCAP Cost Share Request and Agreement Form 
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Appendix B:  
BAT BUFFER TOOL (BBT) DEVELOPMENT 

Includes: 

 Bat Buffer Tool (BBT) Development for the FY22 Reporting Period 
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Appendix C:  
BASELINE CALIBRATION 

Includes: 

 Initial Environmental Baseline Update Report 
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Appendix D:  
NON-TAKE EFFECTS ON COVERED SPECIES 

Includes: 

 Record of Non-Take Effects on Covered Species During the FY22 Reporting Period 
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Appendix E:  
MDC STRUCTURES DEMOLISHED 

Includes: 

 Record of Structures Demolished During FY22 Reporting Period 
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Appendix F:  
TAKE OF COVERED SPECIES 

Includes: 

 Record of Calculated Take of Covered Species During the FY22 Reporting Period 
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Appendix G:  
MANAGEMENT OF FOREST/WOODLANDS & OPEN LANDS 

Includes: 

 Record of Forest, Woodland, and Open Lands Management During the FY22 Reporting Period 

 



 

Missouri Bat Habitat Conservation Plan    
Fiscal Year 2022 Annual Report  Page viii 
 

Appendix H:  
PRESCRIBED FIRE OPERATIONS CONDUCTED ON MDC LANDS 

Includes: 

 Record of Prescribed Burns on MDC Land During the FY22 Reporting Period 

 



 

Missouri Bat Habitat Conservation Plan    
Fiscal Year 2022 Annual Report  Page ix 
 

Appendix I:  
TIMBER HARVESTS ON MDC LANDS 

Includes: 

 Record of Timber Harvests on MDC Lands During FY22 Report Period 
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Appendix J:  
HABITAT ENHANCEMENTS ON PRIORITY BAT MANAGEMENT ZONES 

Includes: 

 Record of Management Activities on PBMZs During the FY22 Reporting Period 
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Appendix K:  
CAVE MONITORING RECORD TEMPLATE 

Includes: 

 Cave File template 



 

Missouri Bat Habitat Conservation Plan    
Fiscal Year 2022 Annual Report  Page xii 
 

Appendix L:  
WNS REFERENCE HIBERNACULA 

Includes: 

 Record of WNS Reference Hibernacula for the FY22 Reporting Period 
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Appendix M:  
BIOLOGICAL OPINION AMENDMENT FOR MDC BAT HCP 

Includes: 

 Biological Opinion Amendment for MDC Bat HCP 
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Appendix N:  
TIMBER SALE INSPECTION FORM 

Includes: 

 MDC Official Timber Sale Inspection Form 
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